Appendix B

Integration of NEPA, SEPA, Clean Water Act Section 404 and Other State and Federal Permit Regulations
For Projects Requiring a Section 404 Individual Permit and an Environmental Impact Statement

Project Scoping

EIS Scoping

Concurrence Point

and Budgeting
WSDOT 1. Prepare project summary which 1. Develop preliminary scope that provides Concurrence on:
includes a preliminary purpose & need purpose & need statement, project .
FHWA statement description, alternatives and elements of 1. Revised EIS scope
o . ) environment that might be impacted. including purpose
2. Prepare criteria for alternative selection & need /404 basic
and develop a preliminary range of 2. Distribute preliminary scope to interested & overall project
alternatives. parties (public & agencies). (NEPA objective, purpose
) . . Notice of Intent, SEPA Determination of & description.
3. I‘dentlfy sensitive resources & potential significance & Scoping Notice.) o
impacts. 2. Criteria for
. ) 3. FHWA invites applicable Federal alternatives
4. Provide project summary to State & agencies, WSDOT invites applicable selection
Federal agencies. state agencies to be cooperating .
o agencies 3. Role of all agencies
5. WSDOT makes preliminary 8 :
determination of appropriate 4. Request Threatened and Endangered
NEPA/SEPA environmental Species listing from US Fish & Wildlife &
documentation. National Marine Fisheries Service.
6. WSDOT conducts-Biennial Project 5. Hold EIS scopine meeting(s) as
Review meetings and monthly COE necessar ping 8(s)
. . . Y-
project review meetings.
COE 1. Attend Biennial Project Review 1. Determine level of agency involvement Concurrence on:
meetings. and cooperating agency role. ,
USFWS 1. Revised EIS scope
2. Indicate projects likely to need agency 2. Request co-lead agency, status if including purpose
EPA participation. appropriate. & need /404 basic
& overall project
NMFS 3. Provide preliminary con-cerns & 3. Attend EIS scoping meeting(s) as objective };ur]pose
recommendations. necessary. & descri];tion.
4. Comment on Purposg & Need ' 4. Review & comment on preliminary 2. Criteria for
Statement and possible alternatives. scope. alternatives
5. Provide comment on proposed 5. Identify data needs. selection.
environmental documentation. :
6. Provide information, technical 3. Role of all agencies
6. Identify permit needs if possible. assistance, minimum criteria.
7. COE attends monthly project review 7. USFWS and /or NMFS, if T&E species
meetings. potentially in project area, provide
written documentation on species
present.
Ecology 1. Attend Biennial Project Review 1. Determine level of agency involvement, Concurrence on:
meetings including the cooperating agency role. )
WDFW 1. Revised EIS scope

2. Indicate projects likely to need agency
participation.

3. Provide preliminary con-cerns &
recommendations.

4. Comment on Purpose & Need
Statement and possible alternatives.

5. Provide comment on proposed
environmental documentation.

6 Identify permit needs if possible

7. Ecology attends monthly project
review meetings.

. Request co-lead agency, status if

appropriate.

Attend EIS scoping meeting(s) as
necessary.

Review & comment on preliminary
scope.

. Identify data needs.

. Provide information, technical

assistance, minimum criteria.

including purpose
& need /404 basic
& overall project
objective, purpose
& description.

2. Criteria for
alternatives
selection

3. Role of all agencies
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Pre-Draft EIS (PDEIS)

Concurrence Point

WSDOT
FHWA

1.

2

Prepare preliminary draft environmental document.

. Develop full range of reasonable & practicable

alternatives (including avoidance alternative for
Waters of the U.S./ Waters of the State and section 4(f)
properties)to present to resource agencies.

. Provide pre-draft EIS, wetland inventory report and

biological assessment to cooperating agencies.

. WSDOT delineates waters of the U. S. and /or Waters

of the State (only the preferred alternative is
delineated).

. When the preferred alternative is known begin

development of initial mitigation plan.

. Prepare & submit applications for appropriate permits.

When the preferred alternative is known.

. Conduct highway design alternatives mtg. and site visit

if necessary.

Concurrence on:

1. Project alternatives to be evaluated in
DEIS

2. Preliminary Preferred Alternative
(When known)

COE
USFWS
EPA
NMEFS

B W N -

. Participate in developing alternatives.
. Assure a full range of alternatives are presented.
. Review & comment on alternatives.

. Review & comment on wetland inventory report, T & E

biological assessment process, proposed mitigation &
other technical reports.

. COE makes jurisdictional determination. When the

preferred alternative is known.

. Participate in highway design alternatives mtg. and site

visits as necessary.

Concurrence on:

1. Project Alternatives to be evaluated in
Draft EIS

2. Preliminary Preferred Alternative (if
known)

Ecology
WDFW

1. Participate in developing alternatives.

3.

. Assure a full range of alternatives are presented and

review & comment on alternatives.

Review & comment on wetland inventory report,
biological assessment, proposed mitigation & other
technical reports

. Participate in highway design alternatives mtg. and site

visits as necessary.

Concurrence on:

1. Project Alternatives to be evaluated in
Draft EIS

2. Preliminary Preferred Alternative (if
known)
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Draft EIS

Response to Comments & Final
EIS Preparation

Concurrence Point

WSDOT | 1. Make revision to PDEIS.. per 1. Analyze comments, respond and Concurrence on:
agency agreement, resolve incorporate, and prepare pre- .
FHWA unresolved issues. final EIS. 1. Final EIS contents
. Prepare detailed mitigation 2. Circulate pre-final EIS to
plan for preferred cooperating agencies.
alternative. Otherwise .
conceptual mitigation plan 3. Refine analyses
included in DEIS. 4. Develop responses
-Issue Draft EIS and 5. Select the NEPA /SEPA preferred
advertise public hearing. alternative/section 404
. Tnitate right of way plan apparent least environmentally
when the preferre damaging practicable alternative.
alternative is known. 6. Complete detailed mitigation
plans
7. Complete Threatened and
Endangered Species consultation
process.
8. Circulate final EIS.
COE . COE reviews section 404 1. COE evaluates comments received | Concurrence on:
permit application for on preliminary public notice.
USFWS preferred alternative. 1. NEPA /SEPA .
2. USFWS and /or NMFS complete preferred alternative/
EPA . COE prepares initial public Threatened and Endangered apparent section 404
NMFES notice for circulation with species consultation process. least environmentally
DEIS when appropriate. . damaging practicable
3. Comment on pre-final EIS. alternative.
. Review and comment on draft
environmental document, 2. Detailed Mitigation
including 404 concerns. Plan
Ecology . Review and comment on draft | 1.Provide feedback on permit Concurrence on:
WDEFW environmental document. applications. 1. NEPA/SEPA preferred

. Review appropriate permit

applications for preferred
alternative.

2. Comment on pre-final EIS.

alternative.

2. Detailed Mitigation
Plan
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Final EIS Circulation Development of Record of Decision Issued
Record of Decision
WSDOT | 1. Circulate Final EIS 1. Evaluate and address any 1. FHWA issues FHWA
final EIS comments received. Record of Decision no
FHWA . - sooner than 30 days after
2. Complete final mitigation issuance of FEIS.
plan.
COE 1. COE circulates 404 final 1. COE reviews comments to 1. COE makes final
public notice, including public notice. determination of
USEWS detailed mitigation plan. compliance with section
EPA 404 (b)(1) guidelines,
makes permit decision no
NMFS sooner than 30 days after
final EIS published.
Ecology 1. Make final permit decisions,
including state water
WDFW quality certification, a
minimum of 7 days after
issuance of final EIS.
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WSDOT Plans, Specifications and Estimates Construction and Post Construction Activities
FHWA
COE 1. WSDOT incorporates final mitigation plan | 1. Commence construction.
in final project pl d itications.
USFWS 1 inal project plans and spectiications 2. Permit compliance/ mitigation monitoring.
2. WSDOT apprises all permitting agencies of . . .
EPA any changes in plans after final EIS 3. Notify all permitting a%:e;liaes of any change
approval. order, .Constru'ctlon tec ques, or plan
NMFS alterations which may cause permit
3. Approve project plans, specifications and violations prior to commencing work.
estimates (PS & E) after all necessary . .
permits are obtained. 4. Eléfé}calz(rie a request for permit modification if
4. WSDOT initiates right of way acquisition,
advertises and awards contract.
Ecology 1. Compliance Inspections
WDFW 2. Receive and review monitoring reports.
3. Review request for permit modification, if
needed.
1. Compliance Inspections
2. Receive and review monitoring reports.
3. Review request for permit modification, if
needed.




